
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 100 Date: 11-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 580

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM43 58 55

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/11/2011, Monday – Sunny, 60/43 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were still two Submittals on the
list - #2222 (OBG overall erection sequence for lift 12-14) & #2265 (Sea Transportation Plan for Voyage
11 – OBG 12 Crossbeam, Bike Paths and Barriers).

•Called John Denis (TYL) to discuss ABF’s comments for Submittal # 2222 and Sub #2265’s comment as
well.

•Started preparing the response for Sub #2222 by going through the package again and discuss with
Gary. Completed response letter and send to Gary & Karen for review and comment.

•Started looking into Submittal #2265 & TYL’s comments. Karen called to find out the status of this
submittal.

•Joe came to my office to find out CCO189 status, I told him that the revised drawings were ok to write
ATP. New ATP draft has been written and to be checked tomorrow.

* Worked 2 hours OT today (04/11/11, Monday)
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